Parcel G HPNS Weekly Progress Report Meeting Agenda
June 22", 2020

Conference Call
Call-in: 1-866-715-1957
Passcode: 6162227#

1:00 - 1:30pm

Weekly Progress Reports Recap:

e May 24" — 28™: equipment and instrument set up, site inspections, radiological processing
and/or excavations to occur late in the week.

e May 31~ June 4"": Completed TU-101 excavation, continued excavation of TU-95 and TU-97,
constructed RSY Pad, processed soil and segregated debris, escorted/supported site visitors

e June 7" —11%: Completed excavations of TU-95, commenced excavation of TU-70, processed
soil and segregated debris, escorted agency site visitors as needed, continued road repairs on
Manseau and | Street.

e June 14" - 18™: Continued excavations of TU-70 and TU-69, processed soil and segregated
debris, escorted agency site visitors as needed, continued road repairs on Manseau and | Street.

Topics to Discuss:

1. Update on Response to CDPH RBA Discussion
2. Update on Sr-90 Exceedance Summary Submittal
3. Air and Dust Monitoring
4. Miscellaneous
a. Completed Excavations — TU-95, TU-97, TU-98, TU-99, TU-100, TU-101, TU-107, TU-108,
TU-115, TU-153, SU-28
b. Completed Backfill — SU-28, TU-153, TU-98 (pending 1 pad), TU-107, TU-108
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Current Week and Two Week Look Ahead*

Parcel G Remedial Action
Former Hunters Point Naval Shipyard, San Francisco, CA
CTO N6247318F5065

Contract N62473-17-D-0006

H Street Detour
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77, 79
Radiological Surveys

RSY Pad Soil Sampling
Import rock

Backfill TU 107

Air Sampling and Dust
Monitoring

e EPA Site Visit

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77,
79,104,103

Radiological Surveys
RS8Y Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

s EPA Site Visit

¢ No fieldwork (Fourth of July
Observed)

5/28/2021 6/29/2021 5/30/2021
Monday Tuesda) Wedhesda

715/2021
Monday

H Street Detour

Open Manseau Street
Asphalt/Concrete Removal
RS8Y pad construction
Excavate TUs 69, 70, 77, 79
Radiological Surveys

RSY Pad Soil Sampling
Backfill TU 107

Air Sampling and Dust
Monitoring

EPA Site Visit

DTSC Site Visit

Maintenance of BMPs
Asphalt/Concrete Removal
RS8Y pad construction
Excavate TUs 69, 70, 77,
79,104,103

Radiological Surveys
RSY Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

DTSC Site Visit

7612021
Tuesday

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs, 77, 79,104,103
Radiological Surveys

RSY Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

DTSC Site Visit

H Street Detour

Open Manseau Street
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77, 79,
124

Radiological Surveys
RSY Pad Soil Sampling
Air Sampling and Dust
Monitoring

EPA Site Visit

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77,
79,104,103

Radiological Surveys
RSY Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

7i7i2021
Wedhesday

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs , 77, 79,104,103
Radiological Surveys

RSY Pad Soil Sampling

Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77,
79,124

Radiological Surveys

RSY Pad Soil Sampling
Air Sampling and Dust
Monitoring

EPA Site Visit

CDPH Site Visit

7112021 7i212021 713/2021 71412021
Thursday Frida Saturda Sunday

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs 69, 70, 77,
79,104,103

Radiological Surveys
RSY Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

CDPH Site Visit

7/8/2021 71812021
Thursday Friday

Maintenance of BMPs
Asphalt/Concrete Removal
RSY pad construction
Excavate TUs , 77, 79,104,103
Radiological Surveys

RS8Y Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

EPA Site Visit

CDPH Site Visit

e Asphalt/Concrete Removal

¢ RS8Y pad construction

e Excavate TUs 69, 70, 77, 79,
124, 104,103

¢ Radiological Surveys

e RSY Pad Soil Sampling

¢ Air Sampling and Dust
Monitoring

e EPA Site Visit

e Maintenance of BMPs

e Asphalt/Concrete Removal
¢ RS8Y pad construction

e Excavate TUs 69, 70, 77,
79,104,103

Radiological Surveys
RSY Pad Soil Sampling
Import rock

Air Sampling and Dust
Monitoring

o EPA Site Visit

e Maintenance of BMPs

¢ Asphalt/Concrete Removal

¢ RSY pad construction

e Excavate TUs , 77, 79,104,103

¢ Radiological Surveys

e RSY Pad Soil Sampling

¢ Import rock

e Air Sampling and Dust
Monitoring

o EPA Site Visit

No fieldwork

No fieldwork

711012021
Saturday

No fieldwork

711172021
Sunday

No fieldwork

*Subject to change based on field conditions. Schedule changes will be communicated to the agencies, and will not preclude work from proceeding.
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